CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
WWO0102 SLRSS BRA WASTEWATER FLOW DIVERSION
DESCRIPTION

Diversion of approximately 1.5 MG of wastewater flow from the SLRSS BRA WW Treatment Plant to the First Colony South
WW Treatment Plant (STP). Phase Il of the project includes installation of approximately 4,200 ft. of 24" parallel force main
from the Settlers Way lift station to the South Treatment Plant. Phase Il was designed concurrent with Phase I.

PROJECT MANAGER (S) CONSULTANT (S) LOoCKWOOD, ANDREWS & NEWNAM
Pete Polito, Public Works Contract Administrator/Project Manager
CONTRACTOR (S)

BUDGET AMOUNT  $977,500

PROJECT COSTS BUDGET ACTUAL
Preliminary Engineering
Report 46,000

| Land/Right-of-Way | |

| Design/Surveying | 147,000 ‘

| Construction | 722,000 ‘

| Contingency | 62.500 ’
TOTAL COSTS 977,500 ‘
PROJECT SCHEDULE Proosen [ Reviseo [~ AcTuAL
Preliminary Engineering
Report

| Land/Right-of-Way | | ‘

| Design/Surveying | 02/03 | 02/03-07/04 |

| Bid | | ’

| Construction | 03/03-09/03 | 08/04-12/04 |
Comments Wastewater Plant

Phase 1 of the diversion has been postponed until FY2007 due
to revised connection schedule and reduction of Imperial Sugar
Company’s wastewater effluent.

Phase 2 of the project has been reactivated. LAN has been
authorized to complete design of the parallel force main, with an
upsize to 36” pipe. Construction schedule to coincide w/ dry
season.
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